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Project Summary 

~515 mile transmission project in New Mexico and Arizona 

~SunZia is rated at 3,000 MW for two 500kV AC lines 

~Brings high-quality renewable energy to western markets 

~Obtained federal permit Jan 2015 and AZ state permit Feb 2016 

~Pattern Energy selected as new anchor tenant in August 2016 

~Executed ROW Grant Agreement with BLM September 2016 

~Start of construction expected by Q1 2018 

~Commercial operation expected by Q4 2020 
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BLM Right-of-Way Grant Map 
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SunZia:  500kV Project delivering NM 
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NM Wind Profile Offers Diversity 

NM Wind Profile Ramps Up in Critical Evening Hours 
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SunZia and Rights of Way 

~ Expect to conclude AZ State Land process in Q4 2017 

~ Expect to submit application to NM State Land in Q2 2017 with 9 months to process 

~ Have contacted all AZ private landowners 

~ Have contacted about 1/3rd of NM private landowners 

~ Have defined all aerial crossings and started contacting all owners of facilities crossed 

 

Category Entity

Miles 

in AZ

Miles 

in NM

Total 

Miles No. Status

Federal BLM 50 134 184 1 ROW Grant signed

Arizona 134 134 1 ROW Application submitted

New Mexico 90 90 1 Right of Entry submitted

Arizona 16 16 40 33 ROE agreements signed

New Mexico 91 91 125 25 ROE agreements signed

Aerial CrossingsVarious 90 All locations & owners identified

Total 200 315 515

State

Private
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Electrical Interconnections 

~SunZia submitted a request for a wires-to-wires 
interconnection at Pinal Central to SRP in May 2016 

~SRP is working on the System Impact Study with a draft 
report expected by end-2016 

~SunZia submitted a request for a wires-to-wires 
interconnection at Willow to TEP in September 2016 

~TEP and SunZia held a scoping meeting on 11/9/2016 

~9ƭŜŎǘǊƛŎŀƭ ƛƴǘŜǊŎƻƴƴŜŎǘƛƻƴ ƻŦ tŀǘǘŜǊƴΩǎ ǇǊƻǇƻǎŜŘ ǿƛƴŘ 
generation at SunZia East is under development 
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Project Concept to Operation: 15 Years 

~ Concept emerges in regional planning  Starting 2006 

~ Sponsors sign MOA  April 2008 

 ~ Submit BLM SF-299 ROW Application Sept 2008 

~ Initiate Scoping  May 2009 

~ Draft EIS   May 2012 

~ Final EIS   June 2013 

~ Record of Decision  Jan 2015 

 ~ AZ CEC Permit  Feb 2016 

~ NM Location Control Permit Q3 2017 

 ~ Final Design & Engineering,         Q4 2017 
Plan of Development, and NTP 

~ Financial Close  Q1 2018 

~ Construction  2018-2020 

~ Commercial Operation  Q4 2020 
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